# Greenwich Peninsula
## Document Register Overall Summary

| *Data Export: 06-Jun-2025 17:45* | | | |
|---|---|---|---|
| | | | |
| | | | |
| Total Documents: | **1452** | | |
| | | | |
| **P Revision Summary** | | | |
| Revision | Count | Status | Count |
| P01 | 51 | **For Commenting** | **1** |
| P02 | 30 | For Information | 54 |
| P03 | 3 | **Reviewed** | **32** |
| P10 | 1 | For Information (Certificates) | 585 |
| P21 | 1 | **Total** | **672** |
| P22 | 1 | | |
| P01-PXX (Certificates) | 585 | | |
| **Total** | **672** | | |
| | | | |
| **C Revision Summary** | | | |
| Revision | Count | Status | Count |
| C01 | 156 | **A - Authorized and Accepted** | **257** |
| C02 | 115 | **B - Partial Sign Off (with comment)** | **148** |
| C03 | 80 | **C-Rejected** | **2** |
| C04 | 36 | For Commenting | 16 |
| C05 | 24 | For Information | 15 |
| C06 | 7 | **QA Passed** | **2** |
| C07 | 9 | **Reviewed** | **1** |
| C08 | 8 | **Total** | **441** |
| C09 | 3 | | |
| C10 | 1 | | |
| C11 | 2 | | |
| **Total** | **441** | | |
| | | | |
| **Other Revision Summary** | | | |
| Revision | Count | Status | Count |
| AB | 339 | **QA Rejected** | **15** |
| **Total** | **339** | For Information | 320 |
| | | **QA Passed** | **4** |
| | | **Total** | **339** |
| | | | |
| | | | |
| | | | |
| **File Type Summary** | | | |
| File Type | Count | | |
| DR - Drawing (DR) | 615 | | |
| CE - Certificate (CE) | 585 | | |
| TS - Technical submission (TS) | 127 | | |
| SC - Schematic Drawings (SC) | 84 | | |
| CR - Clash Process Model (CR) | 24 | | |
| RP - Report (RP) | 8 | | |
| M3 - 3D model (M3) | 4 | | |
| SH - Schedule (SH) | 3 | | |
| AF - Animation File (AF) | 1 | | |
| HS - Health & safety (HS) | 1 | | |
| **Total** | **1452** | | |



P Revision Status Distribution

Other (87)

100%



C Revision Status Distribution

Status A (257)
Status B (148)
Status C (2)
Other (34)

0%
8%
34%
58%