## Oval Village Block B Document Register Overall Summary

Data Export: 16-Jun-2025 07:59		<u> </u>	
Total Documents:	1188		
Total Documents.	1100		_
P Revision Summary			
Revision	Count	Status	Count
P01	396	Published	1
P02	341	Accepted	237
P03	119	Accepted with Comments	103
P04	51	QA - Rejected	1
P05	14	Rejected	17
P06	7	For Sharing	2
P07	1	Shared	553
P09	1	Withdrawn-Obsolete	17
P22	1	Published (Certificates)	12
P01-PXX (Certificates)	12	Total	943
Total	943	Total	343
IUlai	943		
C Basisian Summans			
C Revision Summary	Count	Status	Carrat
Revision	Count	Status	Count
C01	141	Published	202
C02	91	Accepted	31
C03	13	Accepted with Comments	4
Total	245	Rejected	2
		Shared	6
		Total	245
Other Parisian Comment			
Other Revision Summary Revision	Count	Status	Count
Total	0	Total	0
Total	U	Total	U
			-
File Type Summary			
		1	
	Count		
File Type	Count 982		
File Type DR - Drawings (DR)			
File Type DR - Drawings (DR) TX - Technical Submittals (TX)	982 132		
File Type DR - Drawings (DR) TX - Technical Submittals (TX) CA - Calculation (CA)	982 132 50		
File Type DR - Drawings (DR) TX - Technical Submittals (TX) CA - Calculation (CA) CT - Certificate (CT)	982 132 50 12		
File Type  DR - Drawings (DR)  TX - Technical Submittals (TX)  CA - Calculation (CA)  CT - Certificate (CT)  M3 - 3D Model (M3)	982 132 50 12 8		
File Type  DR - Drawings (DR)  TX - Technical Submittals (TX)  CA - Calculation (CA)  CT - Certificate (CT)  M3 - 3D Model (M3)  FP - Friday Pack Cover Sheet (FP)	982 132 50 12 8 1		
File Type  DR - Drawings (DR)  TX - Technical Submittals (TX)  CA - Calculation (CA)  CT - Certificate (CT)  M3 - 3D Model (M3)  FP - Friday Pack Cover Sheet (FP)  IP - Inspection and Test Plan (IP)	982 132 50 12 8 1		
File Type  DR - Drawings (DR)  TX - Technical Submittals (TX)  CA - Calculation (CA)  CT - Certificate (CT)  M3 - 3D Model (M3)	982 132 50 12 8 1		



